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Agenda 

• DDG 51 Mission/Overview 

• DDG 51 FY10-12 Acquisition Schedule 

• Main Reduction Gear Acquisition  

• DDG 113-116 Configuration Combat Systems/ 
 HM&E Changes 

• DDG 113 Status 

• DDG 51 Flight III 

• Summary 
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DDG 51 Mission 

Operate Offensively and Defensively, Independently, or as 
Units of Carrier Strike Groups (CSG), Expeditionary Strike 
Groups (ESG), and Missile Defense Action Groups in Multi-
threat Environments that Include Air, Surface, and 
Subsurface threats.  Ships will Respond to Low Intensity 
Conflict/Coastal and Littoral Offshore Warfare (LIC/CALOW) 
Scenarios as Well as Open Ocean Conflict Providing and 
Augmenting Power Projection,  Forward Presence 
Requirements and Escort Operations at Sea.  FY10 and 
Follow ships will provide Ballistic Missile Defense capability. 

“We’ve made a choice – a good one in my view – that 
DDG 51 is the hull of choice” - U.S. Navy 
Undersecretary, Robert Work, Interview with Defense 
News, February 4, 2010 
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ACAT IC ACAT ID  ACAT IC 

61 Delivered to Fleet 

BIW 1 1 3 2 2 3 3 2 1 1 2 2 1 1 2 2 1 2 2 1 1 TBD TBD TBD TBD TBD 

Ingalls 1 2 3 2 2 1 1 2 1 2 2 2 2 1 1 1 1 1 1 1 TBD TBD TBD TBD TBD 
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4 Under Contract 

MS 0 
2/80 

MS I 
6/81 

MS II 
12/83 

MS IIIA 
10/86 

MS IV 
10/93 

# of Ships 

Flight I 
Flight II 
Flight IIA 
Flight III 

FY (APPN) 

FY02-05 MYP FY98-01 MYP FUTURE AWARD 

21 
Flight I 
Ships 

7 
Flight II 
Ships 

46 
Flight IIA 

Ships 

1 
Flight III 

Ship 

                      PENDING   
                                 UNDER            AWARD   

               DELIVERED    CONTRACT         FY12   TOTAL 
BIW                33  2   1  36 
Ingalls  28  2  30 

ACQUISITION STRATEGIES 
Competition For Work 27 

Negotiated Allocation 7 

Competition for Profit (PRO) 8 

Multi-Year (PRO) 33 

Total 75 Nine Additional Ships Planned for FY13-FY17 

DDG 51 Class Shipbuilding Profile (PB12) 
(DDG 51-125) 
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DDG 51 FY10-12 (DDG 113-116) 
Acquisition Schedule 

2008 2009 2010 2011 

CNO Orders Restart of DDG 51 Program 

DDG 51 / DDG 1000 Swap MOAs Signed 

Radar / Hull Study 

FY10/11 (DDG 113-115) AS Approved (Sole Source) 

DDG 113-115 Ship Construction RFPs Released 

DDG 113-115 Proposals Received 

DDG 113 Awarded Sole Source 

FY11/FY12 (DDG 114-116) Revised AS Approved (Pro) 

DDG114-116 Ship Construction RFPs Released 

DDG 114-116 Proposals Received 

DDG 114/115 Competitively Awarded w/ DDG 116 Option 

J     F    M    A     M    J     J      A    S     O    N    D J     F    M    A     M    J     J      A    S     O    N    D J     F    M    A     M    J     J      A    S     O    N    D J     F    M    A     M    J     J      A    S     O    N    D 

2008 2009 2010 2011 
J     F    M    A     M    J     J      A    S     O    N    D J     F    M    A     M    J     J      A    S     O    N    D J     F    M    A     M    J     J      A    S     O    N    D J     F    M    A     M    J     J      A    S     O    N    D 

DDG 115 DDG 113/114 
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Main Reduction Gear (MRG) Acquisition 

•  DDG 113 and follow MRGs procured as Government Furnished Equipment 
(GFE) to support DDG 51 Program continuation 

•  DDG 113 and follow MRG Contract Strategy: 
– Full and open competition 
– Award Firm Fixed Price (FFP) Contract 
– Base contract for DDG 113 - 115 
– Priced options for DDGs appropriated in FY12 - 15 

•  Contract awarded 18 Jun 10 to PGC for $80.2M / three ship sets 
– Contract generated significant savings and cost avoidance through FY15 
– Production, assembly, and testing to be performed at Santa Fe Springs, CA facility 

•  MRG Acquisition Management Team stood up to oversee procurement 
– Program Office, NAVSEA 05, Supervisors of Shipbuilding, DCMA and Shipbuilder 

members 
– On-Site Quarterly Program Reviews 
– Bi-Weekly Meetings 
– QA Audits 

MRG Acquisition an Example of OSD Better Buying Power Principles in Action  
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DDG 113 AF Port/Starboard MRG  
Manufacturing Status 

• DDG 113 MRG shipset delivery currently scheduled for Jul 12 
• DDG 114 port / starboard housings scheduled complete Mar 12 
• DDG 115 port / starboard housings in fabrication 

DDG 113 Port 
Housing starting assembly 

DDG 113 STBD 
Intermediate gear assembly 
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DDG 113 AF Port/Starboard MRG  
Manufacturing Status (con’t) 

DDG 114 STBD Housing in Milling 

Low Speed Pinion on grinder 

Final DDG 115 HS Gear – Post Rough Machining 
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DDG 113-116 Configuration 
Combat Systems / HM&E Changes  

DER 1 
• EOSS 
• BMD 5.0 

Pilot House 
• AWS Upgrade 
• CIC Display Upgrades 

03 Level 
• AWS Upgrade 
• MMSP / BMD 5.0 

CSMC 
• AWS Upgrades 

CIC 
• AWS Upgrade 
• CIC Display Upgrade 
• GWS Upgrade 
• BFTT 

SER 1 
SER 2 
SER 3 
• AWS Upgrade 

CSER 1 
• AWS Upgrades 
• VLS Mod 
• GWS Upgrade 

CSER 3 
• AWS Upgrade 
• VLS Mods 

Radar Room 3 
• AWS Upgrade 
• BMD 5.0 

FWD VLS 
• VLS Mod 
• BMD 5.0 
• HVAC Upgrade 

Sonar Control 
• AWS Upgrade 

CSER 2 
• AWS Upgrades 
• CIC Display Upgrades 
• MMSP / BMD 5.0 

Topside 
• EOSS 

DER 2/3 
• BMD 5.0 

Mount 51, 5” LDR, Mag 
• AWS Upgrades 
• GWS Upgrade (Ethernet) 

NIXIE 
• SLQ-25  

• Remove Forward Kingpost 

• Remove Port Anchor 

Acronym Legend 
AWS – Aegis Weapons System 
BFTT – Battle Force Tactical Training 
BMD – Ballistic Missile Defense 
EOSS – Electro-optical Surveillance Systems 
GWS – Gun Weapons System 
MMSP – Multi-Mission Signal Processor 
VLS - Vertical Launching System 

AFT VLS 
• VLS Mod 
• BMD 5.0 
• HVAC Upgrade 

• Next Generation 
Glide Slope 
Indicator 
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Common Display System (CDS) 

• CDS provides primary operator console to refresh Q70s 
•  Three screen variant chosen to support AMOD ACB12 requirements 

–  Additional display area facilitates peripheral integration 
–  Additional screens facilitate situational awareness  
–  Better supports multi-mission operator activities 
–  Common with DDG 1000 
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Multi-Media Display (MMD) 

FRAME WITH 
SCREEN 

PROJECTOR 
MOUNT 

PROJECTOR MMD with sample video 
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DDG 51 Class Midlife 
Modernization Program 

DDG 51 Class New 
Construction 

Aegis 
Modernization 

Longevity of DDG 51 Class Program Enabled Common Modernization Changes 

DDG 51 
12/6/88 Lay Keel 

DDG 111 
Sailaway 
9/1/11  

DDG 51 EDSRA 
Sea Trials 
4/1/11 

DDG 51 Modernization Timeline 
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Ship Control 
Console 

Helm Forward Station 
with Training Monitor 

Integrated Bridge Navigation System 
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Machinery Control System 

System Status & Control 
Screens are viewed and 

controlled here 
(keyboard and trackball) 

Presentation Manager (PM) 
- Touchscreen 
- Select System Control Modes 
- Assign Tri-Screen functionality 
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Digital Video Surveillance System 

Twenty-two distributed cameras allow operator added situational awareness 
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DDG 113 Status 

• Accomplishments 
–  Sonar dome construction in process 

  95 tons of steel cut 

• Upcoming Events 
–  Lay Keel  29 Jul 13 
–  Launch  19 Sep 14 
–  Delivery  26 Feb 16 

Pre Fit Up of Shell Plating 

Fit Up of Deck Plating Interior Transducer Ring Blasted and Painted 
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DDG 51 Flight III 

•  Flight III baseline being developed to integrate Air and Missile 
Defense Radar (AMDR) to replace AN/SPY-1D(V) 

• Currently in 2nd Year of two year study 

•  First DDG Flight III planned in FY16 



18 Distribution Statement A: Approved for public release; distribution is unlimited. 

Summary 

•  To date, 61 Ships successfully delivered to Navy on time and within 
budget 

• DDG 113 – 115 on contract with option for DDG 116 

• Working to procure nine additional ships (FY13 – 17) 

• PMS 400D organization structured to meet challenges of DDG 
Program Restart and future Flight III upgrade 

• Previously proven Acquisition Strategies will be employed to control 
Program Costs 
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Questions 


